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Subject:

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area Time-Critical Removal Action

Monthiy Report (July 2009)

Dear Mike:

Attached is the 1* monthly progress report for the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site Plainwell No. 2 Dam Area Time-Critical
Removal Action (TCRA). This progress report is submitted in accordance with
Paragraph 19a of the June 2009 Administrative Settlement Agreement and Order on
Consent (AOC) for Removal Action (Docket No. V-W-09-C-925). Per the August 6,
2009 direction of the United States Environmental Protection Agency, monthly
reports will only be submitted electronically.

If you have any questions, please do not hesitate to contact me.
Sincerely,

ARCADIS

o) S

Stephen Garbaciak Jr., P.E.
Vice President

Copies:

Samuel Borries, USEPA

Leslie Kirby-Miles, USEPA

Richard Karl, USEPA

James Saric, USEPA

Paul Bucholtz, MDEQ

Jeff Keiser, CH2M HiLL

Kathy Huibregtse, RMT Inc.

Richard Gay, Weyerhaeuser Company
Martin Lebo, Weyerhaeuser Company

J. Michael Davis, Esq., Georgia-Pacific LLC
Paul Montney, P.E., Georgia-Pacific LLC

L. Chase Fortenbery, P.G., Georgia-Pacific LLC
Garry Griffith, P.E., Georgia-Pacific LLC
Michael Erickson, P.E., ARCADIS
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Mr. Michael Ribordy
August 14, 2009

Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA

REPORT #1, JULY 2009

Significant Developments and Activities During the Period

e OnJuly 1, the United States Environmental Protection Agency (USEPA), submitted formal comments
on the Plainwell No. 2 Dam Area Time-Critical Removal Action Draft Design Report (Draft Design
Report, submitted in May 2009) to ARCADIS and Georgia-Pacific, LLC (Georgia-Pacific).

e On July 1, USEPA requested from ARCADIS information additional to that provided in the Draft
Design Report regarding areas of disturbed wetlands (per National Wetlands Inventory classification)
and the possible impact that could be caused by the removal of one or more of the dam structures.
Responses to these items were not expected to form part of the final design submittal.

¢ On July 3, ARCADIS met with Bruce Steele to discuss property access to properties owned by the
Steele Trust and Diana Steele Thompson.

o OnJuly 9, ARCADIS received a permit from Elk Rapids Railroad to install a private railroad crossing.

e On July 14, ARCADIS received from the Michigan Department of Natural Resources (MDNR) a copy
of the river closure notice for the Plainwell No. 2 Dam Area Removal Action work area.

e On July 14, ARCADIS submitted to the Michigan Department of Environmental Quality (MDEQ) a
Substantive Requirement Document (SRD) application to discharge treated water from the Plainwell
No. 2 Dam Area TCRA.

e On July 14, ARCADIS submitted to MDEQ a request to discharge a water treatment additive along
with treated water from the Plainwell No. 2 Dam Area TCRA.

¢ On July 14, ARCADIS and Georgia-Pacific met with Bruce Steele to discuss property access to
properties owned by the Steele Trust and Diana Steele Thompson.

e On July 15, ARCADIS and Georgia-Pacific submitted the Plainwell No. 2 Dam Area Time-Critical
Removal Action Final Design Report to USEPA, with copies to MDEQ, MDNR, United States Fish
and Wildlife Service (USFWS), and National Oceanic and Atmospheric Administration (NOAA).

e On July 15, ARCADIS and Georgia-Pacific submitted the Plainwell No. 2 Dam Area Time-Critical
Removal Action Traffic Control Plan to USEPA, with copies to MDEQ, MDNR, USFWS, and NOAA.
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Mr. Michael Ribordy
August 14, 2009

Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Plainwell No. 2:.Dam Area TCRA

REPORT #1, JULY 2009

e On July 20, MDNR issued a new press release detailing the closing of the Kalamazoo River between
Penn Central Railroad Crossing and the City of Plainwell.

e OnJuly 22, ARCADIS met with the Allegan County Highway Commission to discuss installation of
temporary construction entrances, Elk Rapids Railroad to discuss improving an existing railroad
crossing, and Tom Stadt of Tree Tech to discuss tree harvesting on the Winkle property.

o On July 22, ARCADIS submitted permit applications to the Aliegan County Highway Commission to
install temporary construction entrances to County roads to support Plainwell No. 2 Dam Area TCRA
construction activities.

¢ On July 22, ARCADIS received a request from MDEQ to provide data or estimates on the discharge
concentrations for metals and phosphorus as a condition for approval of the SRD application.

e On July 24, USEPA approved the Plainwell No. 2 Dam Area Time-Critical Removal Action Final
Design Report.

e On July 31, ARACDIS submitted to MDNR a Land Use Application Permit to access MDNR-owned
land to support Plainwell No. 2 Dam Area TCRA construction activities. ARCADIS is scheduled to
receive the final Land Use Permit during the week of August 3.

e OnJuly 31, ARCADIS and Georgia-Pacific submitted a final version of Addendum 5 to the Multi-Area
Health and Safety Plan (specific to the Plainwell No. 2 Dam Area TCRA) to USEPA, with copies to
MDEQ, MDNR, USFWS, and NOAA. The USEPA verbally confirmed that there were no comments
on the Health and Safety Plan on July 30 after reviewing a draft copy of the Health and Safety Plan
submitted in June 2008.

¢ On July 31, ARCADIS received approval from MDEQ to discharge a water treatment additive along
with treated water from the Plainwell No. 2 Dam Area TCRA.

e Asof July 31, ARCADIS had received access to three out of ten private properties. Three additional
private property access agreements had been verbally accepted (Table A).

¢ In July, USEPA issued a Fact Sheet titled Responsible Party Agrees to Cleanup Plan for No. 2 Dam
(received by ARCADIS on July 10).
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA

REPORT #1, JULY 2009

Data Collected and Field Activities Conducted During the Period
¢ No data were collected in July and no field activities were conducted.
Laboratory Data Received During the Period

¢ No laboratory data were received in July.
Issues Encountered and Actions Taken

¢ Throughout July, ARCADIS negotiated with the owners of private property located near the proposed
location of Staging Area 3. Owners were refuctant to grant ARCADIS access to their land because it
would disrupt day-to-day activities on their property. On July 2, 14, and 22, ARCADIS and/or Georgia-
Pacific met with these owners in Plainwell to discuss potential locations for the staging areas and
access roads. By July 31, ARCADIS and Georgia-Pacific had received verbal approval of property
access and negotiated compensation packages with the owners of the Steele Trust, Steele
Thompson, and Winkle properties. Signed property access agreements are scheduled to arrive
during the week of August 3.

¢ The owner of the McMurtrie property verbally confirmed that he would not sign the access agreement
if the proposed location of Staging Area 2 was not altered because he is concerned it will interfere
with daily activities on his property, which is currently utilized as a horse training facility. The
proposed location for Staging Area 2 is located on the Simons’ property adjacent to the McMurtrie
property. The owner of the Simons property does not wish to alter the location of Staging Area 2.
ARCADIS will continue to discuss property access with the property owner throughout August.

¢ The owners of the Simons property have verbally accepted the locations of staging areas and access
roads located on their properties. ARCADIS and Georgia-Pacific are negotiating a compensation
package with the owner of the Simons property for access to their properties.

¢ ARCAIDS is reviewing the license for property access prepared by Consumers Energy.

Developments Anticipated During the Next Reporting Period

o During the week of August 3, ARCAIDS is scheduled to receive signed property access agreements
from the owners of the Steele Trust, Steele Thompson, and Winkle properties. ARCADIS is also

scheduled to receive the final Land Use Permit from MDNR.
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o During the weeks of August 3, 10, and 17, ARCADIS is scheduled to begin site preparation activities
on the northern side of the river. This work will include installation of a railroad crossing, clearing and
grubbing, installing site security measures, installing resuspension controls, and constructing access
roads and staging areas.

e During the week of August 10, ARCADIS and Georgia-Pacific are scheduled to have a construction
kickoff and communication meeting with USEPA, MDEQ, MDNR, NOAA, and USFWS.

e During the week of August 10, ARCADIS is scheduled to provide data or estimates on the discharge
concentrations for metals and phosphorus to satisfy the MDEQ's condition for approval of the SRD
application.

¢ During the week of August 24, ARCADIS is scheduled to begin soil/sediment removal activities in
Removal Area 1.

¢ In August, ARCADIS will begin submitting Weekly Construction Reports for the Plainwell No. 2 Dam
Area TCRA to USEPA.

¢ In August, ARCADIS will begin submitting copies of analytical data from Plainwell Dam No. 2 TCRA
sampling activities to USEPA.

e Throughout August, ARCADIS will, as necessary, submit Subcontractor Qualification Notifications to
USEPA, as required by Paragraph 10 of the Plainwell No. 2 Dam Area TCRA AOC.
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Table A — Summary of Property Access Agreements (as of July 31, 2009)

Plainwell No. 2 Dam Area TCRA
July Monthly Report

3 S,en P
6/10/2009 Arcan Inc. accepted
5/22/2009 Consumers Energy in negotiations
7/31/2009 Diana Steele Thompson verbally accepted
5/22/2009 | Edward and Ronald Hodgman accepted
5/22/2009 Edward Mc Murtrie rejected initial agreement
5/22/2009 Howe Aluminum Products accepted
7/31/2009 MDNR verbally accepted
5/22/2009 Michelle and Paul Simons in negaotiations
7/29/2009 Steele Trust verbally accepted
sfﬁ?;?:;lgg Terry and Louanne Winkle verbally accepted
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